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PROJECT DEVELOPMENT EXPENDITURE REPORT

BACKGROUND
Beginning with the implementation in the 1998 State Transportation Improvement Program (STIP) of
Senate Bill 45, project support activities programmed in the STIP began counting against the
programming share balance of either the IIP or the RIP(s) that submitted the project for programming
unless the projects were grandfathered from the 1996 STIP.  California Streets and Highways Code
Section 188.8 establishes that the total amount programmed for the two Project Development
components (Environmental and Design) shall be counted against share balances, unless the total of
actual expenditures for the two components differs by more than 20 percent from the amount
programmed.  When actual expenditures exceed the margin of plus or minus 20 percent, the actual
expenditure is charged against the appropriate share balance.

The Project Development phase spans several years, but some projects that were not grandfathered into
the 1998 STIP are beginning to be delivered for construction.  The Department will now begin providing
both the amounts programmed from the IIP and/or RIPs for Project Development and the estimate of
actual final expenditures at the time of the construction allocation.  The Department will also
specifically note share balance adjustments when expenditures exceed the statutory limits.  Listing this
information in the individual vote boxes for projects at the time of their construction allocation
facilitates share balance accounting.  As part of each Quarterly Delivery Report, the Department will
summarize the information reported for Project Development during the quarter.

DISCUSSION
The attached summary provides information on those projects that were previously allocated for
construction.  Programmed RIP and/or IIP dollars are listed for Project Development as well as the
estimate of actual final expenditures.  Share balance adjustment impacts are noted.  In the future,
reporting of Project Development expenditures will be provided in the individual voted boxes for
projects at the time of construction allocation.
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Project #
Recipient

RTPA/CTC
County

Dist-Co-Rte
Postmile

Location
Project Description

Comments

EA
PPNO

Program
PA&ED
PS&E

Expenditures:
PA&ED
PS&E

1
Department of
Transportation

El Dorado
El Dorado
03-ED-50
21.7/23.1

El Dorado Hills - Scott Road to El Dorado Hills Boulevard
(WB only)
Construct high occupancy vehicle lanes

No adjustment needed to county shares.

441641
03-6199A

RIP
$41,000
$32,000

$41,000
$26,000

2
Department of
Transportation

SACOG
Yolo

03-YOL-5
5.6/5.8

Woodland
County Route 102 (southbound) to Route 5 (northbound)
on-ramp (Phase 1)

No adjustment needed to county shares.

374210
03-0301V

RIP
$5,000

$320,000
$12,000

$319,000

3
Department of
Transportation

MTC
Contra Costa

04-CC-80
6.3/7.6

Richmond and Pinole (Route 80 HOV Project)
Hilltop Drive to Appian Way – Planting (required mitigation)

Credit of $31,000 to county shares

1818A1
04-0242Y

RIP
$0

$87,000
$10,000
$46,000

4
Department of
Transportation

MADERA
Madera

06-MAD-41
0.5/R3.2

Near Fresno – Avenue 10 to Avenue 12
Route 41 Widen Expressway to 4-lane

No adjustment needed to county shares

305511
06-0030B

RIP
$0

$752,000
$0

$674,000

5
Deparment

Transportation
VCTC

Ventura
07-VEN-23
10.9/11.5

Moorpark – Near Los Angeles Avenue also; Route 118:
New Los Angeles Avenue to College View Avenue
Highway Planting

No adjustment needed to county shares.

117231
07-1231S

RIP
$0

$73,000
$2,000
$61,000

6
Department of
Transportation

RCTC
Riverside
08-RIV-71

2.3/3.0

Near Corona – Santa Ana River Bridge to Route 91
Widen Santa Ana River Bridge

No adjustment needed to county shares.

446531
08-0048U

IIP
$42,000
$182,000

$71,000
$165,000

7
Department of
Transportation

SANDAG
San Diego
11-SD-15

M20.6/M21.4

San Diego – Carmel Mountain to Camino Del Norte
Construct Camino Del Norte auxiliary lane

No adjustment needed to county shares.

230701
11-0236K

RIP
$0

$180,000
$0

$211,000

8
Department of
Transportation

TCAG
Tulare

06S-Tul-65
R8.1/R9.6

Near Ducor from north of Avenue 56 to south of Avenue 80.
Operational Improvements and construct passing lanes.

No adjustment needed to county shares.

404301
06-3478

RIP
$0

$362,000
$0

$364,000

9
Department of
Transportation

OCTA
Orange

12-Ora-55
12.7/13.4

Orange – Fairhaven Avenue to La Veta Avenue and Route
22:  Glassel Street to Route 55
Fairhaven to La Veta – Widen Freeway for 2 mix flow lanes.

No adjustment needed to county shares.

013311
12-3530

RIP
$0

$69,000
$4,000
$70,000


